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United States Environmental Protection Agency 
Region X 

POLLUTION REPORT 

Date: Saturday, September 08, 2012 

From: Earl Liverman, On-Scene Coordinator 

To: Lori Cohen, EPA Region 10 (POLREP List) Chris Field, EPA Region 10 (POLREP List) 
Wally Moon, EPA Region 10 (POLREP Dan Opalski, EPA Region 10 (POLREP 
List) List) 
Calvin Terada, EPA Region 10 (POLREP James Werntz, EPA Region 10 (POLREP 
List) List) 

Subject: Avery Landing 
State Highway 50, Avery, ID 
Latitude: 47.2539000 
Longitude: -115.8408000 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 

8 

5/29/2012 
5/29/2012 
9/28/2012 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 

IDD984666313 

CERCLA/OPA 
Non-Time-Critical 
Non NPL 
Removal Action 

CERCLIS ID #: IDD984666313 Contract # 
RCRIS ID #: 
FPN# 

Reimbursable Account # 

USEPA SP Site Description 
Refer to POLREP No. 1 for a discussion of Site conditions and background. 

1420194" 
Current Activities 

Site removal activities from 08/19/12 through 09/08/12 included: 
• Continued excavation of clean overburden from the Bentcik property and the Bentcik/IDL and 
the Potlatch/Bentcik transition areas. Continued excavation of the LNAPL plume from the Bentcik 
property, and the Bentcik/IDL and the Potlatch/IDL transition areas. Continued placement of clean 
overburden material on the Bentcik property and on the Bentcik/IDL and the Potlatch/IDL 
transition areas. 

Continued to encounter a significant amount of product in vicinity of the 1994 Free Product 
Recovery System extraction trenches and recovery wells and the 2000 Corrective Action 
impermeable vertical wall and collection wells. Continued to encounter varying sizes and lengths 
of buried demolition debris, including concrete, metal, and pipe wherever excavation is 
occurring. Additionally, encountered subsurface rebar reinforced concrete foundations as the 
excavation progressed west toward the Bentcik/Potlatch property boundary. 

Resumed excavation of excess mineral material from the Moon Pass Road for use on-Site as clean 
backfill material. 
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• Approximately 27,170 yd3 of clean overburden material has been removed, and approximately 
38,267 yd3 of contaminated material has been removed. Of these amounts, 5,434 yd3 of clean 
overburden and 16,664 yd3 of contaminated materials was removed from the Bentcik property; 
3,102 yd3 of clean overburden and 3,401 yd3 of contaminated material was removed from the 
Bentcik/IDL transition area; 14,234 yd3 of clean overburden and 13,671 yd3 of contaminated 
material was removed from the FHWA property; 1,936 yd3 of clean overburden and 969 yd3 of 
contaminated material was removed from the Potlatch/FHWA transition area; and 2,728 yd3 of 
clean overburden and 3,914 yd3 of contaminated material was removed from the Potlatch/IDL 
transition area. 

• Continued reconstruction of the St. Joe River bank in the Bentcik/IDL and the Potlatch/IDL 
transition areas. 

• Approximately 47,701 tons of contaminated material has been shipped off-Site for disposal at the 
Waste Management Graham Road Recycling and Disposal Facility, Medical Lake, WA. Of this 
amount, 16,161 tons were excavated from the Bentcik property, 4,991 tons were excavated from 
the Bentcik/IDL transition area, 19,457 tons were excavated from the FHWA ROW, 1,432 tons 
were excavated from the Potlatch/FHWA transition area, and 5,660 tons were excavated from the 
Potlatch/IDL transition area. 

• Ongoing operation of the temporary water treatment system. Approximately 14,224,900 gallons 
of contaminated groundwater has been treated. Of this amount, approximately 11,643,400 gallons 
has been discharged to the St. Joe River while 2,385,000 gallons has been used on-Site for dust 
suppression. Ongoing demobilization of treatment system components no longer needed, including 
three oil/water separators and eight 20,000 gallon effluent holding tanks, including 
decontamination of the components and ancillary equipment such as hoses and small 
pumps. Started deconstruction of the treatment system crushed rock pad. 

• Ongoing recycling of metal debris recovered from Site excavations. The debris includes buried 
underground storage tanks and long lengths of pipe which must be cut into smaller pieces for 
transport off-Site. 

• Ongoing deconstruction of Site infrastructure such as an access ramp and demobilization of 
equipment and personnel no longer needed to support cleanup activities. 

• Ongoing maintenance and evaluation of general construction BMPs. To date, there have been no 
exceedances of surface water quality measured field parameters. 

• Ongoing daily routine air quality monitoring at three varying locations and surface water quality 
monitoring at three locations. To date, there have been no exceedances of applicable air and 
surface water regulatory criteria. 

• Ongoing daily tailgate safety sessions discussing the project, potential hazards, required safety 
equipment, spill prevention and control BMPs, and anything else personnel should know. 

• Personnel on-Site: EPA - 1; START - 1; ERRS - 16. 

Planned Removal Actions 
Completion of all removal activities on or about 29 September 2012, including the excavation of 
petroleum and hazardous substances contaminated soil and backfilling the excavation with clean 
material, reconstruction of the St. Joe River bank, and reconstruction of Highway 50. Final 
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demobilization of equipment and personnel will be completed early to mid-October 2012. 

Next Steps 
The final POLREP will be completed early to mid-October 2012. 

Key Issues 
The extent of contamination is greater than estimated. Originally, 32,000 tons of contaminated 
material was estimated to be excavated and transported off-Site for disposal. The estimated 
amount is now approximately 60,000 tons. 

Estimated Costs * 

Total To 
Budgeted Date Remaining % Remaining 

Extramural Costs 

Intramural Costs 

Total Site Costs $0.00 $0.00 $0.00 0.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Approximately 210 yd3 of asphalt and 58,136 pounds of metal have been transported off-Site for 
recycling, and approximately 47,701 tons of contaminated material has been transported off-Site 
for disposal. 

www.epaosc .org/ A vervLanding 
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